

yellow
ODP Sen.

ODP-81-1541
18 November 1981

MEMORANDUM FOR: See Distribution

FROM:

Chief, Management Staff, ODP

SUBJECT: Fourth Quarter 1981 Management By Objectives
Wrap-up

1. The ODP T/O Update MBO was completed. A new MBO may be instituted when the Applications and SPS review by PMCD is scheduled.

2. The Space Requirements MBO will be revamped.

3. The Training MBO will be refined.

4. The Computer Plan MBO will be reworked to reflect the FY 1982 hardware schedule.

5. The MBO is to be continued for one more quarter.

6. The Message Handling Facility MBO is a joint OC/ODP endeavor and a meeting has been scheduled for 1100 hrs 19 November 1981 in the 2D03 conference room.

7. A joint MBO will be established to be coordinated by C/AS covering the move to the Credit Union Building. Applications and Processing will also be coparticipants.

STAT

STAT

Approved For Release 2004/05/05 : CIA-RDP84-00933R000100010010-1

Approved For Release 2004/05/05 : CIA-RDP84-00933R000100010010-1